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ESTIMATE RUN 03/01/2017

ESTIMATE SUMMARY 07:51:00

CONTID: C20655         ESTIMATE NO: 0004 FINL 2005

PCN: 20655-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 85 RESURFACING MP 240-246 SOUTHBOUND PERCENT TIME:

PROJECT NO: NH0853-099                    

US 85 RESURFACING MP 240-246 S

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

COULSON EXCAVATING COMPANY INCORPORATED PAY PERIOD ENDING

3609 N. COUNTY ROAD 13 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LOVELAND CO 80538     (970)667-2178 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,529,976.50 PARTICIPATING $ $ 3,500.50

AWARD PROJECT AMT: 4,234,332.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 63,514.98

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

83.79%

734,167.04

3,500.50

3,500.50

67,015.48

$

$

$

$

3,795,809.46

0.00

3,795,809.46

0.00

3,795,809.46

0.00

0.00

3,795,809.46

0.00

AMOUNT DUE 3,795,809.46 67,015.48

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 67,015.48

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

75.0 TIME ALLOW: 75

ORIG TIME ALLOW: 75

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/07/2016

05/07/2016

11/04/2016

11/04/2016

03/01/2017

03/24/2016

04/01/2016

04/19/2016

05/07/2016
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PCN: 20655-BID    ESTIMATE RUN 03/01/2017

PROJECT: NH0853-099                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:51:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 280.000

0.000

202-00090  
 

1,400.00280.000

0.00

280.000

EACH

5.00000

0010 Removal of Asphalt Mat (Planing) 28,384.000

0.000

202-00240  
 

113,536.0028,384.000

0.00

28,384.000

SY  

4.00000

0015 *Removal of Asphalt Mat (Planing) (Special) 1,925.000

0.000

202-00246  
 

67,375.001,925.000

0.00

2,000.000

SY  

35.00000

0020 Removal of Pavement Marking 24,590.000

0.000

202-00250  
 

36,885.0024,590.000

0.00

24,590.000

SF  

1.50000

0025 *Removal of Guardrail Type 3 132.000

0.000

202-01130  
 

1,584.00132.000

0.00

132.000

LF  

12.00000

0030 Aggregate Bag 40.000

0.000

208-00035  
 

600.0040.000

0.00

40.000

LF  

15.00000

0035 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

50.00000

0040 Sweeping (Sediment Removal) 80.000

0.000

208-00106  
 

8,000.0080.000

0.00

80.000

HOUR

100.00000

0045 Erosion Control Supervisor 8.000

0.000

208-00206  
 

1,200.008.000

0.00

30.000

DAY 

150.00000

0050 Aggregate Base Course (Class 6) (Special) 2,376.050

0.000

304-06009  
 

57,025.202,376.050

0.00

3,655.000

TON 

24.00000

0055 Hot Mix Asphalt (Patching) (Asphalt) 870.490

0.000

403-00720  
 

130,573.50870.490

0.00

870.490

TON 

150.00000
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PCN: 20655-BID    ESTIMATE RUN 03/01/2017

PROJECT: NH0853-099                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:51:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Hot Mix Asphalt (Reflective Crack Interlayer) 7,564.130

0.000

403-05000  
 

1,285,902.107,564.130

0.00

8,300.000

TON 

170.00000

0065 *Hot Mix Asphalt (Grading SX) (100) (PG 70-28) 16,765.920

0.000

403-34861  
 

1,173,614.4016,765.920

0.00

21,000.000

TON 

70.00000

0070 *Guardrail Type 3 (6-3 Post Spacing) 78.000

0.000

606-00301  
 

3,900.0078.000

0.00

78.000

LF  

50.00000

0075 *Transition Type 3G 1.000

0.000

606-01370  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

0080 *End Anchorage (Flared) 1.000

0.000

606-02005  
 

2,800.001.000

0.00

1.000

EACH

2,800.00000

0085 *Delineator (Type I) 111.000

0.000

612-00001  
 

3,330.00111.000

0.00

111.000

EACH

30.00000

0090 *Delineator (Type II) 139.000

0.000

612-00002  
 

4,865.00139.000

0.00

139.000

EACH

35.00000

0095 *Delineator (Type III) 39.000

0.000

612-00003  
 

1,560.0039.000

0.00

65.000

EACH

40.00000

0096 Piezo (Elec)(CL II) CO #3 October MCR 2.000

0.000

614-73005  
 

6,000.002.000

0.00

2.000

EACH

3,000.00000

0100 *Rumble Strip 11,280.000

0.000

614-80385  
 

3,948.0011,280.000

0.00

20,000.000

LF  

0.35000

0105 *Mobilization 1.000

0.000

626-00000  
 

280,000.001.000

0.00

1.000

L S 

280,000.00000
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PCN: 20655-BID    ESTIMATE RUN 03/01/2017

PROJECT: NH0853-099                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:51:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0106 Mobilization (w/o Autopay) 0.000

0.000

626-00100  
 

0.000.000

0.00

0.000

L S 

700.00000

0110 Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

12,000.001.000

0.00

1.000

L S 

12,000.00000

0115 Modified Epoxy Pavement Marking 253.930

0.000

627-00008  
 

35,550.20253.930

0.00

266.000

GAL 

140.00000

0120 Pavement Marking Paint (Waterborne) 554.450

0.000

627-00011  
 

29,385.85554.450

0.00

800.000

GAL 

53.00000

0125 Preformed Thermoplastic Pavement Marking (Word-Symbol) 1,019.000

0.000

627-30405  
 

22,418.001,019.000

0.00

1,019.000

SF  

22.00000

0130 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

400.000

0.000

627-30410  
 

7,200.00400.000

0.00

400.000

SF  

18.00000

0135 *Flagging 1,935.500

0.000

630-00000  
 

48,387.501,935.500

0.00

2,000.000

HOUR

25.00000

0140 *Traffic Control Inspection 84.000

0.000

630-00007  
 

9,240.0084.000

0.00

84.000

DAY 

110.00000

0145 *Traffic Control Management 54.000

0.000

630-00012  
 

54,000.0054.000

0.00

80.000

DAY 

1,000.00000

0150 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

10.000

HOUR

75.00000

0155 *Flashing Beacon (Solar) 3.600

0.400

630-80002  
 

2,400.004.000

240.00

4.000

EACH

600.00000
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PCN: 20655-BID    ESTIMATE RUN 03/01/2017

PROJECT: NH0853-099                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:51:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Barricade (Type 3 M-A) (Temporary) 5.400

0.600

630-80335  
 

750.006.000

75.00

6.000

EACH

125.00000

0165 *Construction Traffic Sign (Panel Size A) 25.200

2.800

630-80341  
 

1,400.0028.000

140.00

30.000

EACH

50.00000

0170 *Construction Traffic Sign (Panel Size B) 96.300

10.700

630-80342  
 

8,025.00107.000

802.50

107.000

EACH

75.00000

0175 *Construction Traffic Sign (Panel Size C) 9.000

1.000

630-80343  
 

800.0010.000

80.00

24.000

EACH

80.00000

0180 *Portable Message Sign Panel 2.700

0.300

630-80355  
 

12,000.003.000

1,200.00

3.000

EACH

4,000.00000

0185 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.200

630-80358  
 

2,000.002.000

200.00

2.000

EACH

1,000.00000

0190 *Drum Channelizing Device 10.800

1.200

630-80360  
 

600.0012.000

60.00

25.000

EACH

50.00000

0195 *Channelizing Device (Special) 225.000

25.000

630-80390  
 

6,250.00250.000

625.00

250.000

EACH

25.00000

0200 *Stackable Vertical Panels 23.400

2.600

630-80393  
 

780.0026.000

78.00

26.000

EACH

30.00000

0205 Mobile Pavement Marking Zone 1.000

0.000

630-80520  
 

1,000.001.000

0.00

5.000

DAY 

1,000.00000

0210 *Mobile Attenuator 54.000

0.000

630-85041  
 

27,000.0054.000

0.00

85.000

DAY 

500.00000
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PCN: 20655-BID    ESTIMATE RUN 03/01/2017

PROJECT: NH0853-099                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:51:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0220 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0225 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

40,000.000

F A 

1.00000

0230 F/A Roadway Smoothness Incentive 43,316.560

0.000

700-70018  
 

43,316.5643,316.560

0.00

75,000.000

F A 

1.00000

0235 F/A Asphalt Cement Cost Adjustment 152,049.970

0.000

700-70019  
 

152,049.97152,049.970

0.00

220,000.000

F A 

1.00000

0240 F/A On-The-Job Trainee 800.000

0.000

700-70021  
 

800.00800.000

0.00

2,560.000

HOUR

1.00000

0245 F/A Quality Incentive Payment 79,858.180

0.000

700-70025  
 

79,858.1879,858.180

0.00

115,000.000

F A 

1.00000

CAT 3,743,809.463,500.504,477,976.50CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0250 Field Office (Class 2) 1.000

0.000

620-00002  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0255 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0260 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

CAT 52,000.000.0052,000.00CURRENT AMT0400 $ $ $

$ 3,795,809.463,500.50$4,529,976.50$CURRENT AMTPROJECT TOTAL


